

# ARLINGTON MUNICIPAL AIRPORT UPDATE: TAXIWAY A IMPROVEMENTS PROJECT



## PROJECT OVERVIEW

The Taxiway A Improvement Project will rehabilitate pavement on Taxiways A, A2, and A3, and reconfigure Taxiways A1 and A4 to remove extra pavement, improve safety, and provide a new hold apron at the south end of Taxiway A. We appreciate your understanding as we work to construct these improvements in a busy airport environment. Work began April 30th and will continue for 95 working days. A working day is generally any day Monday-Friday, excluding holidays.

Construction is planned to minimize impacts to airport users as much as possible, but critical Phase 1B will require closure of both runways for work within the Runway Safety Area (RSA) of Runway 16-34 and under the Runway 29 approach. Future phases will require short term closures of Runway 16-34 for work in the RSA and closures of Runway 11-29 for work under the approach.

## FOR MORE INFORMATION:



Scan this QR code with your phone camera or visit the project website at: <https://arlingtonwa.gov/224/Airport-Projects>

Call Airport Office: 360-403-3470

## PROJECT IMPACTS - PHASE 1

### Phase 1A | 39 Working Days

Impacted Area: **Taxiway A will be closed south of Twy A2**

- Twy A1 will be closed
- Twy A2 will remain open
- Aircraft located in the southeast hangars on the field can taxi to the east ramp for access to Taxiway A - refer to taxiway access map provided below

### Phase 1B | 11 Working Days within Phase 1A

**Runway 11-29 Closure (11 working days):**

- June 9th, 7AM to June 24th, 7PM


**Runway 16-34 & 11-29 FULL CLOSURE (6 working days):**

- June 11th, 7AM to June 18th, 7PM

**During Phase 1B, Runways 16-34 and 11-29 will reopen Fridays at 7PM and close Mondays at 7AM.**

To further accommodate tenants, the airport will offer three (3) Prior Permission Required (PPR) windows daily: 6:30-7:00AM, 12:00-12:30PM, and 7:00-7:30PM upon request only. The RSA will be non-standard for all PPR flights. **All PPRs must be coordinated with Airport Operations at least 24-hours in advance.**

Phase 2 Scheduling and impact procedures will be announced near completion of Phase 1 construction. Project schedule and dates are subject to change and any changes will be communicated. Check your NOTAMs!



The Taxiway A Improvements Project is an FAA and WSDOT Aviation grant funded project.