

# ARLINGTON MUNICIPAL AIRPORT UPDATE: TAXIWAY A IMPROVEMENTS PROJECT



## PROJECT OVERVIEW

The AWO Taxiway A Improvements project began on April 30th, and we have made great progress. The airport is pleased to inform tenants that construction is currently ahead of schedule. Taxiway A (south of the fuel depot) and Connectors A2 and A3 will reopen on Monday, July 7th as the contractor begins Phase 3. As construction progresses, please make note of these upcoming impacts, including closures and plan your operations accordingly. We will continue to update and issue NOTAMs as we approach Phase 3 completion.

We appreciate your understanding as we complete Taxiway A and Taxiway Connectors A2 and A3 pavement rehabilitation, and reconstruct Taxiway Connectors A1 and A4 per FAA and WSDOT guidance. The total project duration is expected to be 95 working days. Work is divided into four phases with subphases that will have varying impacts on airport operations. A working day is generally any day Monday-Friday, excluding holidays.

## MORE INFORMATION:



Scan this QR code with your phone camera or visit the project website at:  
<https://arlingtonwa.gov/224/Airport-Projects>

Call Airport Office: 360-403-3470

## PROJECT IMPACTS - PHASE 3

### Phase 3A | 34 Working Days (July 7 to August 21)

Impacted Area: **The north end of Taxiway A will be closed beginning just north of Arlington Flight Services (FBO)**

- Taxiway Connector A4 will be closed
- Taxiway A will be closed north of Arlington Flight Service / fuel depot
- **A temporary, non-standard, 25' wide construction taxiway will be provided north of Taxiway Connector A4 that can be used at your own risk\*\***
- **Intermittent taxiing over the milled pavement surface south of Taxiway A4 will be allowed when possible - use at your own risk\*\***

**\*\*Please contact Airport Operations for additional information.**

### Phase 3B | 6 Working Days within Phase 3A Runway 16-34 Weekday Closure


(August 14 to 21 - open on weekends):

- Closed for construction work performed within runway safety area
- Runway 11-29 will be open during Phase 3B
- **Following paving, additional closures will be required for striping – details to come**
- **Both runways will NOT be closed simultaneously during Phase 3B**

Aircraft are welcome to park on the main tiedown ramp throughout Phase 3. Please contact airport office.

During Phase 3B, the airport will offer three (3) Prior Permission Required (PPR) windows daily: 6:30-7:00AM, 12:00-12:30PM, and 7:00-7:30PM upon request only. The RSA will be non-standard for all PPR flights. **All PPRs must be coordinated with Airport Operations at least 24-hours in advance.**

Phase 4 scheduling and impact procedures will be announced near completion of Phase 3 construction. Project schedule and dates are subject to change and any changes will be communicated. Check your NOTAMs!



**Airport Staff recommends using the FAA NOTAM search because ForeFlight publishes notices in a confusing manner.**

The Taxiway A Improvements Project is an FAA and WSDOT Aviation grant funded project.