

ARLINGTON MUNICIPAL AIRPORT UPDATE: TAXIWAY A IMPROVEMENTS PROJECT



PROJECT OVERVIEW

The AWO Taxiway A Improvements project began on April 30th, and we have made great progress. The airport is pleased to inform tenants that this is the last phase of construction. We would like to thank tenants for their cooperation, and we will continue to update and issue NOTAMs with exact times as we approach Phase 4 completion.

MORE INFORMATION:



Scan this QR code with your phone camera or visit the project website at:
<https://arlingtonwa.gov/224/Airport-Projects>

Call Airport Office: 360-403-3470

PROJECT IMPACTS - PHASE 4

Phase 4 | 2 Working Days (September 24-25th - SUBJECT TO CHANGES DUE TO WEATHER)

Impacted Area: The length of Taxiway A and Taxiway Connectors A1, A2, A3, and A4 will be closed for portions of the day for final striping.

- The length of Taxiway A will be closed in the morning of the 24th (NOTAMs will be placed with exact times)
- Periodic closures of A1, A2, A3, and A4 will occur throughout each day, indicated by temporary barricades (NOTAMs will be placed with exact times)
- All runways will remain open
- Access to Arlington Flight Service/fuel depot will be maintained as much as possible
- Airport Operations will be onsite to assist with navigating closures

Project schedule and dates are subject to change and any changes will be communicated.

Check your NOTAMs!



Arlington
WASHINGTON

Airport Staff recommends using the FAA NOTAM search because ForeFlight publishes notices in a confusing manner.

The Taxiway A Improvements Project is an FAA and WSDOT Aviation grant funded project.