
ARLINGTON MUNICIPAL AIRPORT UPDATE: 
TAXIWAY A IMPROVEMENTS PROJECT

PROJECT OVERVIEW
The AWO Taxiway A Improvements Project began April 30th and will be 
completed in four phases. As construction progresses, we would like to 
inform tenants of upcoming impacts (including closures). We will continue 
to update and issue NOTAMs as we approach Phase 1 completion.
We appreciate your understanding as we complete Taxiway A and 
Connector Twys A2 and A3 pavement rehabilitation, as well as 
reconstruction of Connector Twys A1 and A4 per FAA and WSDOT 
guidance.
The total project duration has increased to 95 working days and work is 
divided into phases and subphases that will have varying impacts to airport operations. A working day is generally any day 
Monday-Friday, excluding holidays.

Phase 1A | 39 Working Days
Impacted Area: Taxiway A will be closed south of Twy A2
•	 Twy A1 will be closed
•	 Twy A2 will remain open
•	 Aircraft located in the southeast hangars on the field 

can taxi to the east ramp for access to Taxiway A - refer 
to taxiway access map provided below

PROJECT IMPACTS - PHASE 1

Scan this QR code with your 
phone camera or visit the project 
website at: https://arlingtonwa.
gov/224/Airport-Projects

Call Airport Office: 360-403-3470

FOR MORE INFORMATION:
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Taxiway A Improvements Phase 1A/1B Construction Impacts

FULL AIRPORT CLOSURES WILL OCCUR WITHIN PHASE 1A.
BOTH RUNWAYS WILL BE CLOSED: MONDAY 4/14/25 - FRIDAY 4/18/25 AND MONDAY 4/21/25 - FRIDAY 4/25/25

DATES ARE SUBJECT TO CHANGE AND ANY CHANGES WILL BE COMMUNICATED 
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The Taxiway A Improvements Project is an  
FAA and WSDOT aviation grant funded Project.

Phase 1B | 11 Working Days within Phase 1A
Impacted Area: Rwy 16/34 and Rwy 11/29 FULL CLOSURES
•	 Both runways will be closed for 11 working days June 

10th to June 25th for work within the Runway 16-34 
Object Free Area and under the Runway 29 approach

•	 During this period, Runways 16-34 and 11-29 will 
reopen Fridays at 7PM and close Mondays at 7AM

There may be prior permission required (PPR) windows during the closures for aircraft movements on a scheduled, 
per-case basis. PPRs must be coordinated in advance with Airport Operations.

Phase 2 Scheduling and impact procedures will be announced near completion of Phase 1 construction.   
Project schedule and dates are subject to change and any changes will be communicated. Check your NOTAMs!


