



City of Arlington

Community & Economic Development

March 24, 2022

Cascade Surveying & Engineering
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit – PLN#912

Dear Mr. Devoir,

This letter provides an additional 60-day extension for your project resubmittal timeframe. You will need to re-submit the requested information from the January 24, 2022 comment review form no later than **May 23, 2022**.

The City is granting this extension per AMC 20.16.284, due to the project requiring additional time to work on the right-of-way of Brierwood Loop with the Glen Eagle Home Owners Association, and the intersection of 67th Avenue and 188th Street.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

A handwritten signature in blue ink that reads "Amy Rusko".

Amy Rusko
Planning Manager



City of Arlington

Community & Economic Development

May 24, 2022

Cascade Surveying & Engineering
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit – PLN#912

Dear Mr. Devoir,

This letter provides an additional 60-day extension for your project resubmittal timeframe. You will need to re-submit the requested information from the January 24, 2022 comment review form no later than **July 24, 2022**.

The City is granting this extension per AMC 20.16.284, due to the project requiring additional time to work on the right-of-way of Brierwood Loop with the Glen Eagle Home Owners Association, and the intersection of 67th Avenue and 188th Street.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

A handwritten signature in blue ink that reads "Amy Rusko".

Amy Rusko
Planning Manager



City of Arlington

Community & Economic Development

July 18, 2022

Cascade Surveying & Engineering
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit - PLN#912

Dear Mr. Devoir,

This letter provides an additional 60-day extension for your project resubmittal timeframe. You will need to re-submit the requested information from the January 24, 2022, comment review form no later than **September 24, 2022**.

The City is granting this extension per AMC 20.16.284, due to the project requiring additional time to work on the re-design of the project due to the Glen Eagle Homeowners Association not wanting to entertain the right-of-way dedication of Brierwood Loop and the intersection of 67th Avenue and 188th Street.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

A handwritten signature in blue ink that reads "Amy Rusko".

Amy Rusko
Planning Manager



City of Arlington

Community & Economic Development

September 28, 2022

Cascade Surveying & Engineering
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit – PLN#912

Dear Mr. Devoir,

This letter provides an additional 30-day extension from the previous extension deadline of September 24, 2022 for your project resubmittal timeframe, per your request that was submitted prior to the deadline. You will need to re-submit the requested information from the January 24, 2022 comment review form no later than **October 24, 2022**.

The City is granting this extension per AMC 20.16.284, due to the project requiring additional time to work on the re-design of the project due to the Glen Eagle Homeowners Association not wanting to entertain the right-of-way dedication of Brierwood Loop and the intersection of 67th Avenue and 188th Street.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

Amy Rusko
Planning Manager



City of Arlington

Community & Economic Development

October 21, 2022

Cascade Surveying & Engineering
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit – PLN#912

Dear Mr. Devoir,

This letter provides an additional 30-day extension from the previous extension deadline of October 24, 2022 for your project resubmittal timeframe, per your request that was submitted prior to the deadline. You will need to re-submit the requested information from the January 24, 2022 comment review form no later than **November 24, 2022**.

The City is granting this extension per AMC 20.16.284, due to the project requiring additional time to work on the re-design of the project due to the Glen Eagle Homeowners Association not wanting to entertain the right-of-way dedication of Brierwood Loop and the intersection of 67th Avenue and 188th Street.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

Amy Rusko
Planning Manager



City of Arlington

Community & Economic Development

February 7, 2023

Cascade Surveying & Engineering
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit – PLN#912

Dear Mr. Devoir,

This letter provides an additional 60-day extension from the previous extension deadline of February 16, 2023 for your project resubmittal timeframe, per your request that was submitted prior to the deadline. You will need to re-submit the requested information from the December 16, 2022 comment review form no later than **April 16, 2023**.

The City is granting this extension per AMC 20.16.284, due to the project requiring additional time to work on the re-design of the project due to parking layout and the intersection of 67th Avenue and 188th Street.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

Amy Rusko
Planning Manager



City of Arlington

Community & Economic Development

May 23, 2023

Cascade Surveying & Engineering
Randy Devoir
PO Box 326
Arlington, WA 98223

RE: Grandview Apple Builder's Conditional Use Permit – PLN#912

Dear Mr. Devoir,

This letter provides an additional 60-day extension from the previous extension deadline of May 28, 2023 for your project resubmittal timeframe, per your request that was submitted prior to the deadline. You will need to re-submit the requested information from the March 28, 2023 comment review form no later than **July 28, 2023**.

The City is granting this extension per AMC 20.16.240, due to the project requiring additional time to work on the re-design of the project due to revised entry points for commercial portion of the mixed-use building.

The review of your application is on **HOLD** until the information requested in the Review Comments has been submitted to the Community and Economic Development Department pursuant to AMC 20.16.270(a)(1). No partial submittal will be accepted. If you are unable to resubmit a response containing all the information requested in the Review Comments, please submit a letter with an extension request and explain why more time is needed to resubmit.

Please let me know if you have any questions or concerns regarding your resubmittal.

Sincerely,

Amy Rusko
Planning Manager